
Encinitas Union School District
Capital Projects and Technology Upgrades with Actuals as of June 30, 2017

Projects
2014-15 
Actuals 2015-16 Actuals 2016-17 Actuals 

2017-18 
Projection/ 

Encumbrance
2018-19 

Projection  Total Actuals 
 Total Act + 
Projection 

Solar Array Projects
El Camino Creek 637,051             537,727$         -                     -$               1,174,778$          1,174,778$       Prop	39
Flora Vista 458,882             451,468$													 23,420                -                 910,350$             933,770$          Prop	P
La Costa Heights 521,915             543,476$													 21,150                -                 1,065,391$          1,086,541$       PV
Park Dale Lane 431,703             381,129$													 -                     -                 812,832$             812,832$          Dev	Fees
Capri 8,529               346,808             593,993$													 10,965                -                 949,330$             960,295$          Mandate	$
Ocean Knoll 305,558             580,448           5,169                  -                 886,006$             891,175$          Fund	40

sub-total solar array 8,529               2,701,916          3,088,241        60,704                -                 5,798,686            5,859,390         
Solar, Green Upgrades & Mod. -$                    

Capri 34,198             778,377             679,010           -                     -                 1,491,585$          1,491,585$       
Ocean Knoll 70,683             716,082             1,218,213												 -                     -                 2,004,978$          2,004,978$       
El Camino Creek -                    427,425           1,575,013           -                 427,425$             2,002,438$       
Flora Vista 36,727             9,244                 465,930           980,599              -                 511,901$             1,492,500$       
Park Dale Lane 3,239                 68,978             12,635                72,217$               84,852$            
La Costa Heights 9,244                 457,358           1,187,544           -                 466,602$             1,654,146$       
Paul Ecke 1,487,598        1,429,681          -                   2,917,279$          2,917,279$       
Olivenhain Pioneer (Solar,Roof,Furn) 3,041,418        3,041,418$          3,041,418$       
Mission Estancia (Solar,Roof,HVAC) 1,845,828        1,845,828$          1,845,828$       

sub-total Solar, Green & Mod 6,516,453        2,945,865          3,316,914        3,755,791           -                 12,779,232          16,535,023       
Central & Site Kitchen Upgrades 

Capri 290,321              -                 -$                    290,321$          
El Camino Creek -                     -$                    -$                  
Ocean Knoll 350,000																		 -                 -$                    350,000$          
Paul Ecke 361,577																		 -                 -$                    361,577$          
Park Dale Lane 910																							 350,000																		 910$                    350,910$          
Flora Vista 910                  388,000              910$                    388,910$          
La Costa Heights 910                  398,000              910$                    398,910$          
Olivenhain Pioneer 350,000              -$                    350,000$          
Mission Estancia 350,000              -$                    350,000$          
Central 115,145           825,528              115,145$             940,673$          

sub-total Kitchens 117,875           3,663,426           -                 117,875               3,781,301         
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Reclaimed Water
Flora Vista 9,266                 148,167           -                 157,433$             157,433$          
Park Dale Lane 8,894                 58,135             5,105                  -                 67,029$               72,134$            
Mission Estancia 12,327               12,327$               12,327$            
Ocean Knoll 426                  426$                    426$                 

sub-total Reclaimed Water 30,487               206,728           5,105                  -                 237,215               242,320            
Furniture (ECC, FV, LCH, PDL) 501,608															 298,392																		 -                 501,608$             800,000$          
Ocean Knoll 8 Classrooms (partially funded by Prop P) 1,944,409														 848,328           -                     -                 2,792,737$          2,792,737$       
Capri 2 Classrooms 87,390               347,534           -                     -                 434,924$             434,924$          
La Costa Modular Replacement 755,330           965,810              755,330$             1,721,140$       
Farm Lab 110,411           29,160               86,513             482,407              -                 226,084$             708,491$          
Warehouse Mezzanine (structure only) 126,110           126,110$             126,110$          
Warehouse Mezzanine (upgrade estimate only) 50,000             50,000$               50,000$            
Grounds Dept Move @ Ocean Knoll 18,000             18,000$               18,000$            
Portable Install at Mission Estancia 9,000               9,000$                 9,000$              
Rubberized Surface @ PE 74,343             74,343$               74,343$            
DSA Closeouts 29,025               38,487             67,512$               67,512$            
SPED Classrooms 14,385               14,385$               14,385$            
Classroom Upgrades/Conf/Refresh/Growth 26,170               4,589               30,759$               30,759$            
Green Initiatives 80,530             95,196               35,850             43,000                211,576$             254,577$          
Kinder Restroom (Capri) 62,186             269,506             331,692$             331,692$          
General Admin (Audit and Issuance Fees) 8,800               8,900                 9,000               9,000                  9,000              26,700$               44,700$            
Construction Management Fees 309,100             576,525           146,584              -                 885,625$             1,032,209$       
Total Facilities 6,786,909$      8,491,509$        10,210,975$    9,430,219$         9,000$            25,489,393$        34,928,613$     

Technology Upgrades:
Infrastructure 109,203           1,404                 200,000              200,000													 110,607$             510,607$          
Teacher/Curriculum Tools 73,870             8,286                 -                     82,156$               82,156$            
iPads/AppleTv's 1,757,218        407,805             645,500              2,165,023$          2,810,523$       
Emp Tech Refresh 401,748             401,748$             401,748$          

Total Technology 1,940,291$      819,242$           -$                 845,500$            200,000$        2,759,533$          3,805,033$       

Total Facility & Tech. Exp. 8,727,200$      9,310,751$        10,210,975$    10,275,719$       209,000$        28,248,926$        38,733,646$     

Historical Prop P Actuals 2010-2013/14 16,553,654$       
Total Prop P Bond Issuance 44,200,000$       
Remaining Balance Prop P 37,289$              


